

PLANNING LOGIC

Automated Network Request Management in ServiceNow

A Sprint is a fixed period or duration in which the project work is completed through a selected set of tasks.

An Epic is a large project requirement that is too big to complete in one sprint. It is divided into smaller tasks or user stories that can be completed across sprints.

A Story is a small, clearly defined task that forms part of an Epic.

A Story Point is a number representing the effort required to complete a story, usually estimated using a Fibonacci-style scale.

1 – Very Easy task

2 – Normal task

3 – Moderate task

5 – Difficult task

Story Point Scale – 1, 2, 3, 5

Sprint 1

Request Management Setup (Epic 1)

Creating Network Request Catalog Item (USN1) – 3

Designing Request Form and Required Fields (USN2) – 2

Workflow and Approval (Epic 2)

Configuring Request Approval Flow (USN3) – 3

Creating Assignment and Fulfillment Workflow (USN4) – 5

Configuring Request Status and Tracking (USN5) – 2

Total Story Points in Sprint 1 = 3 + 2 + 3 + 5 + 2 = 15

Sprint 2

Automation and Notifications (Epic 3)

Configuring Automated Notifications (USN6) – 3

Configuring SLA and Request Monitoring (USN7) – 3

Automating Request Assignment and Updates (USN8) – 3

Validating End-to-End Request Flow (USN9) – 2

Testing and Reporting (Epic 4)

Performing Functional and User Acceptance Testing (USN10) – 5

Preparing Request Tracking and Reporting Dashboard (USN11) – 4

Total Story Points in Sprint 2 = 3 + 3 + 3 + 2 + 5 + 4 = 20